

JHARKHAND SPACE APPLICATIONS CENTER

Department of Information Technology, Government of Jharkhand

Engineer's Hostel – I, Near Golchakkar, Dhurwa, Ranchi – 834 004

Phone - 0651 2401719; Fax - 0651 2401720; Email - jsacranchi@yahoo.com

Letter No. JSAC-2013/ 236

Dated: 4.2.2013

Progress Report – ROR - 13

To,

The Principal Secretary
Dept. of Revenue and Land Reforms
Govt. of Jharkhand, Ranchi

Sub: Status of progress of Project COMPUTERIZATION OF RECORD OF RIGHT (ROR) DOCUMENTS (KHATIAN AND REGISTER-II) Under NLRMP Project. - reg.

Ref: Letter No. RDI/1/2013/JSAC/15 dated: 04/02/2013

Sir,

I would like to inform you that the representative of M/s Rudranee Infotech Ltd has visited the following thirteen districts in first week of the February 2013. The status report is as follows:

Sl.No	District Name	No. of Khata entered	No. of Plots entered
1.	Bokaro	2523	33064
2.	Deoghar	921	15253
3	Dhanbad	57	1397
4.	Gumla	1819	19531
5.	Hazaribagh	3588	59033
6.	Khunti	2500	29038
7.	Ramgarh	1519	26873
8.	Ranchi	1407	3355
9.	Lohardaga	3399	24227
10.	Saraikela	99	511
11.	West Singhbhum	5	14

12. East Singhbhum - The Room has been identified and handed over to the vendor. The vendor has ensured that they will start the data entry work within a week.

JHARKHAND SPACE APPLICATIONS CENTER

Department of Information Technology, Government of Jharkhand


Engineer's Hostel – I, Near Golchakkar, Dhurwa, Ranchi – 834 004

Phone - 0651 2401719; Fax - 0651 2401720; Email - jsacranchi@yahoo.com

13. Dumka– The document along with code have been provided by Additional collector for master data entry but the format of khatian is different from other district khatian, so data entry software needs modification.

Kindly refer to our letter no. JSAC/2013/10 dt. 2/01/2013 to NIC for modification of data entry software, but till date they have not modified it, due to which the work of Dumka district could not start as the khatian available is in Sardari circle format . So kindly instruct the SIO, NIC , Ranchi to do the needful, as it is hampering the progress of the work.

Yours sincerely



(Sarvesh Singhal, IFS)

Director, JSAC

Memo No. JSAC- 2013 / 236

Date: 4/2/2013

Copy to: Principal Secretary, IT/ Special Secretary, Deptt. of Revenue and Land Reforms/Deputy Secretary, Deptt. of Revenue and Land Reforms for information.