

JHARKHAND SPACE APPLICATIONS CENTER

Department of Information Technology, Government of Jharkhand

Engineer's Hostel – I, Near Golchakkar, Dhurwa, Ranchi – 834 004

Phone - 0651 2401719; Fax - 0651 2401720; Email - jsacranchi@yahoo.com

Letter No. JSAC-2013/ 289

Dated:11/2/2013

Progress Report – ROR - 14

To,

The Principal Secretary
Dept. of Revenue and Land Reforms
Govt. of Jharkhand, Ranchi

Sub: Status of progress of Project COMPUTERIZATION OF RECORD OF RIGHT (ROR) DOCUMENTS (KHATIAN AND REGISTER-II) Under NLRMP Project. - reg.

Ref: Letter No. RDI/1/2013/JSAC/16 dated: 11/02/2013

Sir,

I would like to inform you that the representative of M/s Rudranee Infotech Ltd has visited the following thirteen districts in second week of the February 2013. The status report is as follows:

Sl.No	District Name	No. of Khata entered	No. of Plots entered
1.	Bokaro	3126	42437
2.	Deoghar	1518	23965
3	Dhanbad	120	3079
4.	Gumla	2409	25332
5.	Hazaribagh	4602	77137
6.	Khunti	3033	36786
7.	Ramgarh	2064	36392
8.	Ranchi	1714	4229
9.	Lohardaga	5657	37023
10.	Saraikela	405	2700
11.	West Singhbhum	66	723

12. **East Singhbhum** - The Room has been identified and handed over to the vendor. The vendor has ensured that they will start the data entry work within a week.

JHARKHAND SPACE APPLICATIONS CENTER

Department of Information Technology, Government of Jharkhand


Engineer's Hostel – I, Near Golchakkar, Dhurwa, Ranchi – 834 004

Phone - 0651 2401719; Fax - 0651 2401720; Email - jsacranchi@yahoo.com

13. Dumka- The document along with code have been provided by Additional collector for master data entry but the format of khatian is different from other district khatian , so data entry software needs modification.

Kindly refer to our letter no. JSAC/2013/10 dt. 2/01/2013 to NIC for modification of data entry software, but till date they have not modified it, due to which the work of Dumka district could not start as the khatian available is in Sardari circle format . So kindly instruct the SIO, NIC , Ranchi to do the needful, as it is hampering the progress of the work.

Yours sincerely



(Sarvesh Singhal, IFS)
Director, JSAC

Memo No. JSAC-2013/289

Date: 11/2/2013

Copy to: Principal Secretary, IT/ Special Secretary, Deptt. of Revenue and Land Reforms/Director, Deptt. of Revenue and Land Reforms / Deputy Secretary, Deptt. of Revenue and Land Reforms for information.

