

# JHARKHAND SPACE APPLICATIONS CENTER

Department of Information Technology, Government of Jharkhand

Engineer's Hostel – I, Near Golchakkar, Dhurwa, Ranchi – 834 004

Phone - 0651 2401719; Fax - 0651 2401720; Email - jsacranchi@yahoo.com

Letter No. JSAC-2013/

Dated: 7/3/2013

Progress Report – ROR - 17

To,

The Principal Secretary  
Dept. of Revenue and Land Reforms  
Govt. of Jharkhand, Ranchi

Sub: Status of progress of Project COMPUTERIZATION OF RECORD OF RIGHT (ROR) DOCUMENTS (KHATIAN AND REGISTER-II) Under NLRMP Project. - reg.

Ref: Letter No. RDI/1/2013/JSAC/20 dated: 06/03/2013

Sir,

I would like to inform you that the representative of M/s Rudranee Infotech Ltd has visited the following thirteen districts in first week of the March 2013. The status report is as follows:

Sl.No	District Name	No. of Khata entered	No. of Plots entered
1.	Bokaro	5880	84556
2.	Deoghar	2004	31083
3	Dhanbad	436	12968
4.	Gumla	4741	51847
5.	Hazaribagh	7095	124548
6.	Khunti	4379	58066
7.	Ramgarh	4345	71611
8.	Ranchi	2025	7245
9.	Lohardaga	13067	86329
10.	Saraikela	1848	13019
11.	West Singhbhum	1684	17575
Grand Total as on 1 <sup>st</sup> week of March , 2013		47504	558847
Grand Total as on last week of February, 2013		36349	423957
Progress as on last week		11155	134890

# JHARKHAND SPACE APPLICATIONS CENTER

Department of Information Technology, Government of Jharkhand

Engineer's Hostel – I, Near Golchakkar, Dhurwa, Ranchi – 834 004

Phone - 0651 2401719; Fax - 0651 2401720; Email - jsacranchi@yahoo.com

**12. East Singhbhum** - The Room has been identified and handed over to the vendor. The vendor has ensured that they will start the data entry work within a week.

**13. Dumka**- The document along with code have been provided by Additional collector for master data entry but the format of khatian is different from other district khatain , so data entry software needs modification.

Kindly refer to our letter no. JSAC/2013/10 dt. 2/01/2013 to NIC for modification of data entry software, but till date they have not modified it, due to which the work of Dumka district could not start as the khatiyani available is in Sardari circle format .

Yours sincerely

Sd/-

(Sarvesh Singhal, IFS)

Director, JSAC

Memo No. JSAC-2013/461

Date: 7/3/2013

Copy to: Principal Secretary, IT/ Special Secretary, Deptt. of Revenue and Land Reforms/Director, Deptt. of Revenue and Land Reforms / Deputy Secretary, Deptt. of Revenue and Land Reforms for information.

Yours sincerely

(Sarvesh Singhal, IFS)

Director, JSAC

Sl.No	District Name	No. of Khata entered	Director, JSAC
1.	Bokaro	5080	2456
2.	Bondla	2004	2004
3.	Dhanbad	436	1298
4.	Dumka	5866	5866
5.	Eamtarh	4345	7161
6.	Ranchi	2025	745
7.	Lohardaga	13067	8429
8.	Saonkela	1840	1840
9.	West Singhbhum	1684	1684
Grand Total as on 1 <sup>st</sup> week of March, 2013		47504	
Grand Total as on last week of February, 2013		36349	
Progress as on last week		11155	134890