



Shri Sarvesh Singhal, IFS
Director

Jharkhand Space Applications Center

Department of Information Technology, Government of Jharkhand, Engineer's
Hostel-I, Dhurwa, Ranchi - 834 004, Jharkhand
Tel : 0651-2401719, Fax : 0651-2401720
Email: directorjsac@gmail.com

JSAC

Dated:

Letter No. JSAC-2013/

Progress Report - ROR - 28

To,
The Principal Secretary
Dept. of Revenue and Land Reforms
Govt. of Jharkhand, Ranchi

Sub: NLRMP Project. - reg.

Ref: Letter No. RDI/1/2013/JSAC/41 dated: 30/05/2013

Sir,
I would like to inform you that the representative of M/s Rudraanee Infotech Ltd has visited the following thirteen districts in fourth week of the May 2013. The status report is as follows:

Sl.No	District Name	No. of Khata entered	No. of Plots entered	First Checklist/ No. of Villages
1.	Bokaro	16503	264630	69
2.	Deoghar	9670	186140	78
3.	Dhanbad	5457	99445	11
4.	Dumka	3302	57762	0
5.	East Singhbhum	3816(Work Stopped from 19/05/2013)	26165	0
6.	Gumla	15131	164377	50
7.	Hazaribagh	20733	384861	124
8.	Khunti	10731	162887	65
9.	Ramgarh	13998(Work Stopped from 17/05/2013)	220098	63
10.	Ranchi	8451	58666	10
11.	Lohardaga	28230 (Work Stopped from 19/04/2013)	187065	46
12.	Saraikela	6875	51877	24
13.	West Singhbhum	7631	77012	5
Grand Total as on fourth week of May, 2013		150528	1940985	
Grand Total as on third week of April, 2013		140297	1756652	
Progress as on last week		10231	184333	

Yours sincerely

Sd/-

(Sarvesh Singhal, IFS)

Director, JSAC

Date: 11/6/2013

Memo No. 1190

Copy to: Principal Secretary, Dept. of Information Technology, GoJ for kind information, Please

Yours sincerely

(Sarvesh Singhal, IFS)

Director, JSAC