



Shri Sarvesh Singhal, IFS
Director

Jharkhand Space Applications Center

Department of Information Technology, Government of Jharkhand, Engineer's
Hostel-I, Dhurwa, Ranchi - 834 004, Jharkhand
Tel : 0651-2401719, Fax : 0651-2401720
Email: directorjsac@gmail.com

JSAC

Dated:

Letter No. JSAC-2013/

Progress Report – ROR - 28

To,
The Principal Secretary
Dept. of Revenue and Land Reforms
Govt. of Jharkhand, Ranchi

Sub: NLRMP Project. - reg.

Ref: Letter No. RDI/1/2013/JSAC/41 dated: 30/05/2013

Sir,
I would like to inform you that the representative of M/s Rudraanee Infotech Ltd has visited the following thirteen districts in fourth week of the May 2013. The status report is as follows:

Sl.No	District Name	No. of Khata entered	No. of Plots entered	First Checklist/ No. of Villages
1.	Bokaro	16503	264630	69
2.	Deoghar	9670	186140	78
3.	Dhanbad	5457	99445	11
4.	Dumka	3302	57762	0
5.	East Singhbhum	3816(Work Stopped from 19/05/2013)	26165	0
6.	Gumla	15131	164377	50
7.	Hazaribagh	20733	384861	124
8.	Khunti	10731	162887	65
9.	Ramgarh	13998(Work Stopped from 17/05/2013)	220098	63
10.	Ranchi	8451	58666	10
11.	Lohardaga	28230 (Work Stopped from 19/04/2013)	187065	46
12.	Saraikela	6875	51877	24
13.	West Singhbhum	7631	77012	5
Grand Total as on fourth week of May , 2013		150528	1940985	
Grand Total as on third week of April, 2013		140297	1756652	
Progress as on last week		10231	184333	

Yours sincerely

Sd/-

(Sarvesh Singhal, IFS)

Director, JSAC

Date: 11/6/2013

Memo No. 1190

Copy to: Principal Secretary, Dept. of Information Technology, GoJ for kind information, Please

Yours sincerely

(Sarvesh Singhal, IFS)

Director, JSAC