



# Jharkhand Space Applications Center

Department of Information Technology, Government of Jharkhand, Engineer's  
Hostel-I, Dhurwa, Ranchi - 834 004, Jharkhand  
Tel : 0651-2401719, Fax : 0651-2401720  
Email: directorjsac@gmail.com



Shri Sarvesh Singhal, IFS  
Director

Letter No. JSAC-2013/

Dated: .....

Progress Report – ROR -31

To,  
The Principal Secretary  
Dept. of Revenue and Land Reforms  
Govt. of Jharkhand, Ranchi

Sub: NLRMP Project. - reg.

Ref: Letter No. RDI/1/2013/JSAC/51 dated: 24/06/2013

Sir,  
I would like to inform you that the representative of M/s Rudranee Infotech Ltd has visited the following thirteen districts in fourth week of the June 2013. The status report is as follows:

Sl.No	District Name	No. of Khata entered	No. of Plots entered	1 <sup>st</sup> Quarter Print( Total Villages)	QC Report	2 <sup>nd</sup> Quarter Print(Total villages)	QC Report
1.	Bokaro	23368	370321	69	-	168	-
2.	Deoghar	13035	260548	78	-	-	-
3.	Dhanbad	7692	148056	11	-	-	-
4.	Dumka	6154	115212	-	-	-	-
5.	East Singhbhum	3816(Work Stopped from 24/05/2013)	26165	-	-	-	-
6.	Gumla	19410	216523	50	-	71	-
7.	Hazaribag	27391	501274	124	27	261	5
8.	Khunti	12881	191224	65	-	66	-
9.	Ramgarh	17073	226169	63	6	168	103
10.	Ranchi	11047	85576	10	-	38	-
11.	Lohardaga	28230 (Work Stopped from 19/04/2013)	187065	46	-	-	-
12.	Saraikela	7499	56347	24	-	-	-
13.	West Singhbhum	9458	96981	5	-	-	-
Grand Total as on Third week of June , 2013		<b>187054</b>	<b>2481461</b>				
Grand Total as on Third week of June, 2013		<b>176758</b>	<b>2324714</b>				
Progress as on last week		<b>10296</b>	<b>156747</b>				

Yours sincerely

Sd/-

(Sarvesh Singhal, IFS)

Director, JSAC

Memo No. 1357

Date: 29/6/2013

Copy to: Principal Secretary, Dept.of Information Technology, GoJ for kind information, Please

Yours sincerely

(Sarvesh Singhal, IFS)

Director, JSAC