

JHARKHAND SPACE APPLICATIONS CENTER

Department of Information Technology, Government of Jharkhand

Engineer's Hostel – II, Near Golchakkar, Dhurwa, Ranchi – 834 004

Phone - 0651 2401719; Fax - 0651 2401720; Email - jsacranchi@yahoo.com

Letter No. JSAC-2012/882

Dated: 10/10/2012

To,

Progress Report - ROR

The Principal Secretary
Dept. of Revenue and Land Reforms
Govt. of Jharkhand
Project Building, Ranchi


Sub: Project Status of COMPUTERIZATION OF RECORD OF RIGHT (ROR) DOCUMENTS (KHATIAN AND REGISTER-II) Under NLRMP Project.

Sir,

I would like to inform you that the representative of M/s Rudranee Infotech Ltd has visited the following five districts in the 1st Week of October 2012 for finalization of venue for the data entry work for the above project.

1. Bokaro - Additional Commissioner and LRDC have informed them that the venue for the data entry is yet to be finalized, they have shortlisted few places and that will be decided by DC.
2. Dhanbad - Additional Commissioner and LRDC have informed them that the venue for the data entry is yet to be finalized, they have shortlisted few places and that will be decided by DC.
3. Deoghar – Mr. Durga Hembrem, Head Clerk, Revenue Department has informed them that the venue for the data entry is yet to be finalized, they have shortlisted few places and that will be decided by DC.
4. Dumka – The DC has informed them that the venue for the Data Entry will be provided after a week time.
5. Ramgarh - Additional Commissioner and LRDC have informed them that the venue for the data entry is yet to be finalized, they have shortlisted few places and that will be decided by DC.

This is for your kind information.

Yours sincerely,

(Sarvesh Singhal, IFS)
Director, JSAC

Copy to: Principal Secretary, IT for information.