

# JHARKHAND SPACE APPLICATIONS CENTER

Department of Information Technology, Government of Jharkhand

Engineer's Hostel – I, Near Golchakkar, Dhurwa, Ranchi – 834 004

Phone - 0651 2401719; Fax - 0651 2401720; Email - jsacranchi@yahoo.com

Letter No. JSAC-2013/ 179

Dated: ...30/11/2013

Progress Report – ROR - 12

To,

The Principal Secretary  
Dept. of Revenue and Land Reforms  
Govt. of Jharkhand, Ranchi

Sub: Status of progress of Project COMPUTERIZATION OF RECORD OF RIGHT (ROR) DOCUMENTS (KHATIAN AND REGISTER-II) Under NLRMP Project. - reg.

Ref: Letter No. RDI/1/2013/JSAC/14 dated: 28/01/2013

Sir,


I would like to inform you that the representative of M/s Rudranee Infotech Ltd has visited the following thirteen districts in Forth week of the January 2013. The status report is as follows:

Sl.No	District Name	No. of Khata entered	No. of Plots entered
1.	<b>Bokaro</b>	1921	23460
2.	<b>Deoghar</b>	518	8356
3	<b>Dhanbad</b>	24	517
4.	<b>Gumla</b>	1138	12287
5.	<b>Hazaribagh</b>	2734	45813
6.	<b>Khunti</b>	2056	23438
7.	<b>Ramgarh</b>	1101	18320
8.	<b>Ranchi</b>	1314	3075
9.	<b>Lohardaga</b>	1334	9974

10. **Dumka**- The document along with code have been provided by Additional collector for master data entry but the format of khatian is different from other district khatain , so data entry software needs modification.

11. **East Singhbhum/West Singhbhum/Saraikele Kharsawan** - The Room has been identified and handed over to the vendor. The vendor has ensured that they will start the data entry work within a week.

This is for your kind information.

Yours sincerely  
  
(Sarvesh Singhal, IFS)  
Director, JSAC

Copy to: Principal Secretary, IT/ Special Secretary, Deptt. of Revenue and Land Reforms/Deputy Secretary, Deptt. of Revenue and Land Reforms for information.